
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

10:17 PM
Run date

Time

Reviewer: Mathur, Lalit 11-Apr-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 236 Date: 10-Feb-2011 Thursday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 520

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Sunny

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Attended biweekly SAS Safety Tailgate and staff meetings at 8:00am.
- Began to prepare for the upcoming grouting operation for the Hinge K pipe beam assembly grout pads.
- See Abbas Iranmanesh's diary for ABF and Concos labor, equipment, and operations in regards Hinge K
pipe beam assembly grout pad formwork, bearing plate/nut placement and the Manitowoc Ringer crane
demobilization.

Attachment

Bike path panels placed on the first crossbeam and OBG lift 1/2E. ABF placed the bearing plates and nuts on the W2E Hinge K pipe
beam assemblies today.

Page 1 of 2ddrRptbyBidItem



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Bruce, Matt Diary #: 236 Date: 10-Feb-2011 Thursday

ABF placed the bearing plates and nuts on the W2E Hinge K pipe
beam assemblies today.

Demobilization fo the Manitowoc Ringer crane near the W2 cap beam.
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